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This Week 

•  Run 14 Continues 
•  Access yesterday: 

•  Install MPC-Ex rack 
•  Replace Teflon FVTX/VTX outlet lines with stainless 
•  Other maintenance? 

•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 
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Next Week 

•  Run 14 Continues 
•  Access 3/10? 

•  Install MPC-Ex FEM Other IR maintenance/repairs 
•  Plan for 2014 Shutdown 
•  Tier I walkthru 
•  Tech Support for Run 14 as required 
•  sPHENIX Review 
•  Support for sPHENIX efforts as required 



Mechanical installation 
Complete Services  

connected 
 
 
FEM assembly waiting for final 
FEM modules 

MPC-Ex Initial (Partial) Installation 
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New MPC-Ex rack 
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sPHENIX Detector Subsystems 

NOTES:
 1. MATERIAL: BLACK DELRIN OR EQUIV.
 

OUTER HCAL

INNER HCAL

BABAR MAGNET

EMCAL

BEAMPIPE
VTX

OUTER SILICON
TRACKER



sPHENIX Overall Detector Design Concept 
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sPHENIX Overall Structural/Support Concept 
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sPHENIX HCal Mechanical Design Concept 

HCal Module HCal Internal Steel Assembly 
(Same as concept used in prototype)  

HCal  Scintillator Light Collection 
(Improvements to Prototype are needed)  
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sPHENIX Flux Return End Caps, Basic Concept 
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Updated sPHENIX Models 
 

PHENIX Decommissioning 
Plan is evolving  

sPHENIX 
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ePHENIX 

Plan View 

Elevation View 
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2014 planned Technical Support & 2014 Shutdown 
Support for run 14      2/3-6/30/2014 
Support for sPHENIX prototype tests at FermiLab   1/21-2/25/2014 
Procure & Fabricate parts for MPC-Ex North and South   1/1/2014-6/30/2014 
Assemble & test MPC-Ex South, ready for installation   3/1-7/1/2014 
End of Run Party      7/11/14? 
Assemble & test MPC-Ex North, ready for installation   7/1-9/25/2014 
Start of Shutdown Tasks (purge flammable gas, disassemble and  

stow shield wall, remove collars, move EC to AH, Move  
MMS south, etc.)      7/14 – 7/25/2014 

Install scaffolding in Sta 1 South     7/28/2014 
Remove MPC-Ex prototype, Install new MPC-Ex South   7/28-8/22/2014 
Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1  
South, as necessary      7/28-8/22/2014 
Remove scaffolding from sta 1 south, Move CM South   8/25/2014 
Install scaffolding in Sta 1 North     8/26-8/29/2014 
Prep MPC-Ex North installation area     9/1-9/26/2014 
Install new MPC-Ex North     9/29-10/17/2014 
Remove Sta 1 North scaffolds, Move CM North    10/20-10/24/2014 
Other detector support      TBD 
Infrastructure Maintenance and Improvement    TBD 
Decommissioning of obsolete PHENIX detector equipment   TBD 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)  10/27-11/26/2014 
Pink/White/Blue Sheets      1/17/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow     ???? 
Close shield wall, install radiation interlocks and prepare for run 14  12/31/2014 
Start run 15      1/2/2015 
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PHENIX Safety and Security 

1.  From Ray Karol:  Nothing this week 

2.  Tier I Inspection next Wednesday, March 12 10:00 AM 

3.  Office Trailer Housekeeping: 2013 DOE/PPM walkthru found General 
Housekeeping less than optimal, particularly with respect to storage and 
equipment identification. 
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Safety and Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

2/26/14 Non-

Reportable 

A contract worker called the BNL Fire Rescue Group upon suspecting a slight odor of propane in Building 744. Fire 

Rescue responders used a sniffer and detected a slight leak in a propane tank connected to a forklift. The forklift was 

a rental, not yet in service, awaiting BNL inspection. The tank was removed and taken to an outdoor caged area. The 

vendor was notified. A vendor representative visited the site and removed the tank from BNL property.  (Event Link) 

2/25/14 Non-

Reportable 

Environmental Protection workers completed incoming package radiological surveys without the required re-

training. Notifications that training was due did not follow the workers' recent department transfers. Job Task 

Analyses will be created and training deficiencies remedied before any work requiring such training resumes.  (Event 

Link) 

2/25/14 Non-

Reportable 

Bake-out heat tape on a vacuum chamber overheated and generated smoke in Pentant 3 of the National 

Synchrotron Light Source II (NSLS-II) tunnel. This tripped a high sensitivity smoke detector, resulting in a 

precautionary evacuation. The event was investigated by the BNL Fire Rescue Group. There was no fire and no 

injuries.  (Event Link) 

Recent Injuries  

2/27/14 First Aid A guest was stung on the hand by a bee while unloading a package from a truck. At the OMC, first aid was given. 

2/20/14 First Aid An employee was stung by a bee while sitting at her desk. At the OMC, first aid was given. 

2/14/14 Recordable An employee slipped and fell on an icy surface, reported to Fire/Rescue, and was transported to a local ER for 

further tests.   

Injury Status:  
FY14 YTD:  DART – 6, TRC – 14, First Aid – 22 

FY13:          DART – 15, TRC – 37, First Aid – 53 

FY12:          DART – 19, TRC – 37, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 14 Continues! 
 

From George Goode: 
 

About daylight savings time: 
 

“… workers got approximately 
40 minutes less sleep that night, 

and on the following day 
workplace injuries increased 

5.7%, and lost work days 
increased 67.6% as a result of 
increased severity of injuries.” 
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Lightning Strikes Twice 


